
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

11:11 AM

Run date

Time

Reviewer: Mathur, Lalit

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 410 Date: 07-Oct-2011 Friday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 759

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.00" Mostly sunny

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Attended weekly OBG staff meeting at 8:00am.
- Continued to prepare for surveying the catwalks. Was granted permission by ABF general superintendent
Jerry Kent to access the catwalks. Surveyed points using GPS equipment on the W-Line main and
backspan catwalks. Began to process the surveying information after the survey.

Attachment

View from the W-Line backspan catwalk of the west end of the SAS
bridge and YBITS W-Line bridgework.

View from the W-Line mainspan catwalk of top of the tower and Favco
crane.
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View from the W-Line backspan catwalk of the E-Line backspan
catwalk and the existing SFOBB east span.

View from the W-Line mainspan catwalk of the E-Line mainspan
catwalk and the existing SFOBB east span.

Access from the eastbound Skyway structure to the E-Line temporary
truss has been significantly changed.

Extra cable strand placed on OBG lift 1W to be used for a trial run of
the secondary hauling system.
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